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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Installation Restoration
Program for an installation. The plan will identify environmental cleanup requirements at each site or area of
concern, and propose a comprehensive, installation-wide approach, with associated costs and schedules,
to conduct investigations and necessary remedial actions.

The IRP is specifically focused at contamination resulting from past activities, and is funded by the centrally-
managed Environmental Restoration, Army (ER,A) budget account. Cleanup activities directed at contami-
nation primarily resulting from current operations are separately funded and managed, and, although men-

tioned where relevant, will not generally be discussed in detail in an IAP.

In an effort to coordinate planning information between the IRP manager, major army commands
(MACOMSs), installations, executing agencies, regulatory agencies, and the public, an IAP has been com-
pleted for Fort Lewis. The IAP is used to track requirements, schedules and budgets for all major Army
installation restoration programs.

All site specific funding and schedule information has been prepared according to projected overall Army
funding levels and is, therefore, subject to change. Under current project funding, all remedies will be in
place at Fort Lewis by the end of 2009. Under current project funding, all remedies will be in place at YTC
by the end of 2006.

The following agencies contributed to the formulation and completion of this Installation Action
Plan:

Engineering & Environment, Inc.

Fort Lewis

PNNL

US Army Environmental Center

US EPA, Region 10
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Acronyms & Abbreviations

AEDB-R Army Environmental Database - Restoration (formerly DSERTS)
AFB Air Force Base

ALGT American Lake Garden Tract

AOC Area of Concern

ASP Ammunition Storage Point

AST Aboveground Storage Tank

bgs below ground surface

BRAC Base Realignment and Closure

CERCLA Comprehensive Environmental Response, Compensation and Liability Act of 1980
CIHH Certified Industrial Hygienist

CcY Cubic Yards

DA Department of the Army

DCE cis 1,2-dichloroethylene

DD Decision Document

DERA Defense Environmental Restoration Account

DERP Defense Environmental Restoration Program (now ER,A)
DOE Department of the Energy

DOI Department of the Interior

DOD Department of Defense

DOL Department of Logistics

DOT Department of Transportation

DPM Defense Priority Model

DQO Data Quality Objectives

DRMO Defense Reutilization and Marketing Office

DSERTS Defense Site Environmental Restoration Tracking System (now called AEDB-R)
EECA Engineer Evaluation/Cost Analysis

EGDY East Gate Disposal Yard (Landfill 2)

EOD Explosive Ordnance Division

EPA Environmental Protection Agency

ER,A Environmental Restoration, Army (formerly called DERA)
ERDC Engineer Research and Deveopment Center

ERSH Electrical Resistivity Soil Heating

ESD Explanation of Significant Difference

FFA Federal Facility Agreement

FORSCOM U.S. Army Forces Command

FS Feasibility Study

FTLE Fort Lewis (AEDB-R code)

FTP Fire Training Pit

FY Fiscal Year

gpm gallon per minute

GSA General Services Administration

GWM Groundwater Monitoring

HRS Hazard Ranking Score

IAP Installation Action Plan

Il Intitial Investigation (WA state version of a Sl)

IRA Interim Remedial Action

IRP Installation Restoration Program

ISRM In Situ Redox Manipulation

IWWTP Industrial Waste Water Treatment Plant

kg kilogram
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Acronyms & Abbreviations

LSl Limited Site Investigation

LTM Long-Term Monitoring

LTO Long-Term Operation

MACOM Major Command

MAMC Madigan Army Medical Center

MATES Mobilization and Training Equipment Site
MCA Military Construction, Army

MCL Maximum Contaminant Level

mg miligram

mgd million gallons per day

MMRP Military Muntion Rule Program

MNA Monitored Natural Attenuation

MOGAS Motor Gasoline

MROD Mount Rainier Ordnance Depot

MTCA Model Toxics Control Act

MW Monitoring Well

MWR Morale, Welfare and Recreation

NAPL Non-Aqgueous Phase Liquid

NE Not Evaluated

NFA No Further Action

NFRAP No Further Remedial Action Planned
NPDES National Pollution Discharge Elimination System
NPL National Priorities List

OB/OD Open Burning/Open Detonation

OMA Operation and Maintenance, Army

OoMS Organizational and Maintenance Shop
P&M Pittsburg and Midway Coal Mining Company
P&T Pump and Treat

PA Preliminary Assessment

PAH Polycyclic Aromatic Hydrocarbons

PCB Polychlorinated Biphenyls

PCE Perchloroethylene or tetrachlorothylene
PCP Pentachloro-phenol

PLP Potenially Liable Party

PNNL Pacific Northwest National Labratory
POL Petroleum, Oil, Lubricants

ppb Parts Per Billion

ppm Parts Per Million

PW Public Works

PY Prior Year

RA Remedial Action

RA(C) Remedial Action - Construction

RA(O) Remedial Action - Operation

RAB Restoration Advisory Board

RABBIT Reductive Anaerobic Biological In Situ Treatment Technology
RAP Remedial Action Plan

RC Response Complete

RCRA Resource Conservation and Recovery Act
RD Remedial Design

REM Removal

Yakima - Installation Action Plan
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Acronyms & Abbreviations

RFA RCRA Facility Agreement

RI Remedial Investigation

RIP Remedy in Place

RFI RCRA Facility Investigation

ROD Record of Decision

RPO Radiation Protection Officer

RRSE Relative Risk Site Evaluation

S&A Supervision and Administration

S&R Supervision and Remediation

SDWA Safe Drinking Water Act

Sl Site Inspection

SLA Sea Level Aquifer

SRC solvent refined coal

SRCPP Solvent Refined Coal Pilot Plant

SvOoC Semi-Volatile Organic Compounds
SWMU Solid Waste Management Unit

TCE Trichloroethylene

TCLP Toxicity Characteristic Leaching Procedure
TPH Total Petroleum Hydrocarbons

TRC Technical Review Committee

TRS Thermal Remediation Services

TVR Tracked Vehicle Repair

URS One of the Independent contractors
USACE United States Army Corps of Engineers
USACHPPM United States Army Center for Health Promotion and Preventive Medicine
USAEC United States Army Environmental Center
USATHMA United States Army Toxic and Hazardous Material Agency (replaced by AEC)
UST Underground Storage Tank

UXxo Unexploded Ordnance

VOC Volatile Organic Compounds

WA Washington

WAC Washington Administrative Code

WDOT Washington Department of Transportation
YFCR Yakima Training Center (AEDB-R code)
YTC Yakima Training Center
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STATUS

NUMBER OF SITES:

MMRP Sites:
BRAC Sites:

DIFFERENT AEDB-R SITE TYPES:

CONTAMINANTS OF CONCERN:

MEDIA OF CONCERN:

COMPLETED REM/IRA/RA:

CURRENT IRP PHASES:
(AEDB-R SITES ONLY)

PROJECTED IRP PHASES:
(AEDB-R SITES ONLY)

IDENTIFIED POSSIBLE REM/IRA/RA:

DURATION:

Non-NPL site with RCRA Sub X-Part B Permit Application Pending

51 sites
6 Active ER,AEligible Sites
1 Remedy In Place with LTM
44 Response Complete Sites
8
0

2 Burn Areas

2 Contaminated Buildings
3 Landfills 3 Oil Water Separators

1 Pistol Range 4 Spill Site Areas

2 Soil Contaminated After Tank Removal

1 Underground Tank Farms 2 Waste Treatment Plants
5 Unexploded Munition/ Ordnance

1 Fire/Crash Training Area
25 Firing Ranges

Explosives, Heavy Metals, TCE, POL

Soil, Groundwater

- RA: USTs and contaminated soil removal (1991)

- RA: Fuel Bladder and contaminated soil removal (1992) (non-IRP
funds)

- RA: Landfill cap

RI/FS at 6 sites LTM at 2 sites

RD at 1 site
LTM at 5 sites

RI/FS at 1 site
RA at 5 sites

-RAat YFCR-32, 34, 47, 49, 50

YEAR OF IRP INCEPTION: 1988
YEAR OF IRP COMPLETION EXCLUDING LTM: 2006
YEAR OF IRP COMPLETION INCLUDING LTM: 2034

Yakima Training Center - Installation Action Plan
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SITE DESCRIPTION:

COMMAND ORGANIZA-
TION:

IRP EXECUTING AGENCIES:

REGULATORY
PARTICIPATION:

REGULATORY STATUS:

MAJOR CHANGES TO IAP
FROM PREVIOUS YEAR:

Installation Information

Yakima Training Center (YTC) is located in south-central Washington ~100
air miles east-southeast of Fort Lewis and seven miles north of the City of
Yakima. YTC encompasses ~323,651 acres within Yakima and Kittitas Coun-
ties on the east side of the Cascade Range. The facility consists of relatively
undeveloped shrub and grassland within the western part of the Columbia
Plateau. YTC is bounded on the north by Interstate 90 and Badger Pocket,
and on the east by the Columbia River. The on-site population consists of
approximately 10 residents, 15 to 20 daytime workers, and can increase to as
many as 30,000 soldiers per day during maneuvers.

Installation: Fort Lewis Public Works, Environmental and Natural Resources
Division

Investigation Phase and Remedial: Headquarters | Corps and Fort Lewis,
Public Works

Action Phase Executing Agency: Environmental and Natural Resources
Division, Fort Lewis, WA

Federal: U.S. Environmental Protection Agency, Region 10, Federal Facili-
ties Branch, Lacy, WA

State: Washington State Department of Ecology (Ecology), Hazardous Waste
and Toxic Reduction Program, Yakima, WA

- A Potenially Liable Party (PLP) letter was issued by Ecology in 1st QTR
FY02 in concurrence with Washington’s Model Toxic Control Act

None

Yakima Training Center - Installation Action Plan
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Installation Description

CURRENT ACTIVITY

YTC is an active major subinstallation of Fort Lewis. The mission of YTC is to provide training facilities and
logistical support for assigned units and operational live-fire training for | Corps units and reserve components.
YTC is used periodically by the National Guard, U.S. Navy, U.S. Air Force, U.S. Marine Corps, U.S. Coast
Guard, and units from allied nations such as Canada and Great Britain. The location, size, and terrain charac-
teristics of YTC provide a highly suitable land area for advanced unit training, field exercises and maneuvers,
and operational readiness training.

HISTORICACTIVITY

YTC has been used for military maneuvers and weapons training since its establishment in 1941 as an anti-
aircraft firing range. Prior to military use, the area supported livestock grazing and limited mining. In 1941 and
1942, the Army leased 160,000 acres from private landowners and various county, state, and federal agencies.

During World War I, YTC was used extensively for training artillery, infantry, and engineering units based in the
Pacific Northwest. Existing Cantonment Area buildings were builtin 1951 during the Korean War. During 1950
and 1951, additional land acquisitions expanded the YTC facility to approximately 261,000 acres. Subsequent
additions have increased the facility to its present 323,651 acres.

YTC now houses several military or federal government tenants including the Washington Army National Guard
Mobilization and Training Equipment Site, Marine and Army Reserve Centers, and the Yakima Research Station.
The Yakima Research Station is a communications research and development facility operated by the DoD.

REGULATORY STATUS

YTC is a non-NPL subinstallation. A Potentially Liable Party (PLP) letter was issued by Ecology in 1st QTR
FY02. Current site investigations and remediation actions are in accordance with Washington’s Model Toxic
Control Act

A RCRA Part B permit application for treatment of unservicable munitions was submitted to EPA in 1988. It
was resubmitted in 1996. Fort Lewis has closed the unserviceable munitions, however, the unserviceable
munitions treatment unit remains in interium status.

Yakima Training Center - Installation Action Plan
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Contamination Assessment

Background: An Installation Assessment report for YTC was first completed in September 1983. YTC was
listed on the Federal Agency Hazardous Waste Compliance Docket in 1988. In June 1991, a Preliminary
Assessment (PA) was completed and submitted to EPA, who subsequently requested further information
regarding the waste sites identified in the PA. To provide this information, a Site Investigation (Sl) was initiated
in 1992 and submitted to EPA in September 1993. In addition, a Site Screening Inspection was completed in
January 1993. After scoring by EPA under HRSII, it was determined that YTC did not score high enough for
proposal to the National Priority List.

In response to the submission for a RCRA Part A/B Permit for an Open Burning/Open Detonation Range in
1988, EPA Region 10 requested a RCRA Facility Assessment (RFA) be conducted at YTC. The 1995/1996
RFA identified 77 solid waste management units (SWMUs) and 38 areas of concern (AOCs).

Currently 8 YTC sites are being addresses with IRP funds.

Buildings 318/319 - YFCR-01 (AOCs 2 and 5): The concern at this site was the detection of a low concentra-
tion of trichloroethylene (TCE) in Marie’s Well, a former emergency supply backup well for the YTC Canton-
ment Water System. Although it is suspicious that TCE would be detected in a relatively deep well like Marie’s
Well (e.g., the contamination could be caused by an improperly constructed well), it is unlikely that contamina-
tion from this area has significantly impacted site soils or groundwater. A site investigation is planned to delin-
eate the nature of any contamination at the site.

Building 815 - YFCR-32 (SWMU 5): The primary pathways of concern at the site are exposures of site work-
ers and terrestrial ecological organisms to dieldrin. A remedial investigation is planned to delineate the extent
of contamination at the site.

Vehicle Washracks - YFCR-34 (AOCs 1 and 3): The main potential contaminants of concern at these two
former washrack facilities are metals. No remedial action beyond institutional controls will likely be needed for
these sites.

Ammunition Storage Point (ASP) - YFCR-46 (SWMU 26): The primary contaminants of concern at this site
are constituents of petroleum products in shallow soils. Once these shallow soils are excavated and disposed
of, no further action will be necessary since the site will not pose any unacceptable risks.

ASP Burn Pits - YFCR-47 (SWMU 27): Contaminants of concern at the site include TPH, SVOCs, metals,
and PCBs. Although a risk assessment has not yet been completed for the site, it is unlikely that any potential
exposure pathways will pose unacceptable risks. The likely remedial action for the site will likely be continued
maintenance of institutional controls.

Pre-1954 Landfill - YFCR-49 (SWMU 54): Potential contaminants of concern include TPH, VOCs, SVOCs,
metals, PCBs, and pesticides. Potential exposure pathways for contaminated soil include those of site work-
ers, child trespassers, and terrestrial ecological organisms. A site investigation is planned to determine the
impacts of the landfill on groundwater.

1954-1968 Landfill/Burn Pits — YFCR-50 (SWMU 57): Potential contaminants of concern include TPH,
VOCs, SVOCs, metals, PCBs, and pesticides. Potential exposure pathways for contaminated soil include
those of site workers, child trespassers, and terrestrial ecological organisms. A site investigation is planned to
determine the impacts of the landfill on groundwater.

Fire Training Pit -YFCR-53 (SWMU 59): The primary concern at this site was the detection of light non-
agueous phase liquid (LNAPL) in perched groundwater downgradient of the site. The primary contaminants of
concern at the site are constituents of petroleum products. A remedial action is underway to excavate and
dispose of contaminated soils. Long-term groundwater monitoring is planned to assess contaminant concen-
trations and LNAPL thicknesses in downgradient monitoring wells.

Yakima Training Center - Installation Action Plan
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Previous Studies

Title Author Date
Installation Assessment of the Headquarters, | Corps and Fort  [Environmental and Science Oct-82
Lewis, WA and the Subinstallations Yakima Firing Center, Camp [Engineering, Inc
Bonneville, and Vancouver Barracks, WA
Final Environmental Impact Statement, Yakima Firing Center Headquarters, Fort Lewis Jun-88
Proposed Land Acquisition
Design Recommendations for the Operation, Closure and Post- |Shannon & Wilson Inc. Sep-89
Closure Plans Yakima Firing Center Landfill
Yakima Firing Center Landfill Operations Plan Bovay Northwest Jul-91
Yakima Firing Center Landfill Closure/Post-Closure Plan Bovay Northwest Jul-91
Site Investigation Report Yakima Training Center Ecology and Environment, Inc Jun-93
Site Investigation Report Yakima Training Center Laboratory Ecology and Environment, Inc Jun-93
Yakima Training Center Solid Waste Disposal Study ENSR Consulting Mar-94
Relative Risk Site Evaluations for Yakima Training Center Pacific Northwest Laboratory Nov-96
RCRA Facility Investigation Report Volume | POL Yard (SWMU [The Shannon & Wilson Team Oct-01
27)
RCRA Facility Investigation Report Volume | Ammunition The Shannon & Wilson Team Nov-01
Storage Point (SWMU 26)
RCRA Facility Investigation Report Volume | Fire Training Pit The Shannon & Wilson Team Nov-01
(SWMU 59)
RCRA Facility Investigation Report Volume | ASP Burn Pits The Shannon & Wilson Team Oct-01
(SWMU 27)
RCRA Facility Investigation Report Volume Il Fire Training Pit  [The Shannon & Wilson Team Apr-01

(SWMU 59), Ammunition Storage Point (SWMU 26), ASP Burn
Pits (SWMU 27), POL Yard (AOC 4)

Yakima Training Center - Installation Action Plan
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Yakima Training Center

ER,A ELIGIBLE
OPEN SITES
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YFCR-01

MOTOR POOL (BLDG 319) (pace10F2)

SITE DESCRIPTION

The Building 318/319 site (YFCR-01, AOC 2 and 5) includes the
Building 319 Motor Pool, a former washrack located north of the
motor pool, and a hazardous material storage area (Building 318) that
was constructed around 1980. The site is an active ER,A site be-
cause RCRA corrective action was recommended following the 1995
RFA. No known releases have occurred from either the motor pool or
the hazardous material storage area.

In 2004, it was decided that the TCE found in the YFCR-41 area will
be addressed as part of YFCR-01.

PROPOSED PLAN

STATUS

RRSE RATING: Low
CONTAMINANTS:

TCE, Metals, POL
MEDIA OF CONCERN:
Groundwater, Soil
COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RI/SI, LTM

FUTURE IRP PHASE:
LT™M

Fort Lewis PW plans to conduct a limited site investigation is FY05. Direct-push technology will be used to
collect soil and/or soil gas samples from the soil that overlies the basalt bedrock. Samples will likely be analyzed

for typical industrial contaminants such as VOCs and TPH.

Itis anticipated that no further action will be required for the soil following the limited SI.

Yakima Training Center - Installation Action Plan
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SITE DESCRIPTION

Former Building 815 (YFCR-32, SWMU 5), which was located in the
Public Works Yard, was used for pesticide storage. Mixing, storage,
rinsing, and loading of pesticides occurred inside the northwest
corner of the former building and outside the back door (north side) of
the building. In addition, the pesticide truck was cleaned on the west
side of the building. Secondary containment was not used for any of
these operational practices. The building, used from 1951 to 1988,
was destroyed by fire in October 1990. The building was not being
used for pesticide storage at the time of the fire.

A site investigation (in which eight soil borings were advanced) was
completed in March 2003. Dieldrin was detected in two borings on
the north side of former Building 815, with the highest concentration
observed near the northwest corner of the former building. In addi-
tion, dieldrin, other pesticides, and metals were detected above
screening concentrations in soil samples collected from SWMU 4,
which appears to be due to stormwater run-off from SWMU 5.

PROPOSED PLAN

YFCR-32
BUILDING 815

STATUS

RRSE RATING: Low
CONTAMINANTS:
Pesticides, Metals
MEDIA OF CONCERN:
Soll

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RI/FS

FUTURE IRP PHASE:
RI/FS, RD, RA

Fort Lewis PW plans to conduct a Rl in FY05 to delineate the extent of the pesticide contamination. Arisk
assessment (including alternative site-specific terrestrial ecological evaluation) and feasibility study will likely be
conducted in subsequent years. Potential remedial options for the FS include no further action following estab-
lishment of site-specific cleanup levels, implementation of institutional controls for contaminants above cleanup
levels but below remediation levels, installing a site cap, and excavation and disposal. Itis assumed that a 0.5-

acre cap will be the selected remedy for the site.

Yakima Training Center - Installation Action Plan
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YFCR - 34

VEHICLE WASHRACKS

SITE DESCRIPTION

YFCR-34 consists of the following two former washracks:

AOC 1 is the former main vehicle washrack located south of Building
845 on Cold Creek Road. The washrack was in use from 1968 to
1980. The wash water was treated in a settlement basin before it
was discharged to the surface water drainage system. Samples
taken from the sediment pond in the late 1990s showed no significant
contamination. The site is an active ER,A site because RCRA cor-
rective action was recommended following the 1995 RFA. No known
releases have occurred from the site.

AOC 3 (photo below) is a former Public Works washrack that is
located in the Public Works Yard, south of former Building 812. This
washrack was used from 1951 to 1980, when the use was greatly
reduced. The site is an active ER,A site because RCRA corrective
action was recommended following the 1995 RFA. A site investigation
(in which seven soil borings were advanced) was completed in March
2003. Lead and chromium were detected in isolated samples at
concentrations above state cleanup standards for unrestricted land
uses.

PROPOSED PLAN

STATUS

RRSE RATING: Low
CONTAMINANTS:

POL, Metals

MEDIA OF CONCERN:
Soil, Surface Water
COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RI/FS

FUTURE IRP PHASE:
RA

AOC 1: Fort Lewis PW plans to conduct a limited site investigation is FY05. Direct-push technology will be used
to collect soil and/or soil gas samples from the soil that overlies the basalt bedrock. Samples will likely be
analyzed for typical industrial contaminants such as VOCs and TPH. lItis anticipated that no further action will

be required following the limited SlI.

AOC 3: No further action is expected for the site pending Washington Department of Ecology approval of

institutional controls on industrial land use as the selected remedy.
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Site Descriptions - Page 4



SITE DESCRIPTION

The Ammunition Storage Point (ASP) Burn Pits site (YFCR-47,
SWMU 27) includes four identified former burn pits (total area of 400 x
200ft) located east of the ASP in the southeast portion of the YTC
Cantonment Area. The burn pits were used for burning ammunition
packing materials, including wood products treated with wood preser-
vatives. The estimated last date of burn pit use was 1985.

In 2001, the area was graded during construction of a new ASP.
Surface UXO was removed during the plowing. Pits of debris are
currently located approximately 4-11 ft bgs.

A site investigation was completed in October 2001. Shallow soil
borings were advanced in each of the known burn pits. Potential
exceedances detected in the burn pits during the Sl include PCBs,
TPH, carcinogenic PAHSs, pentachlorophenol, and metals. In addition,
three borings were advanced to approximately 150 feet bgs in order to
install monitoring wells; however, the two downgradient MWs were
not installed since a water-bearing unit was not encountered within
150 feet.

PROPOSED PLAN

YFCR-47
ASP BURN PITS

STATUS

RRSE RATING: Low
CONTAMINANTS:

PCBs, TPH, Metals, Dioxins, VOCs,
SVOCs

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RI/FS

FUTURE IRP PHASE:

RA, LTM

Fort Lewis PW plans to contract directly for a risk assessment (including alternative site-specific terrestrial
ecological evaluation) at the same time as risk assessments for YFCR-32, YFCR-49, and YFCR-50. Following
the risk assessment, it is expected that no further action will be needed beyond implementation of institutional

controls on land use planning and groundwater use planning.
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YFCR-49

ORIGINAL LANDFILL (PRE-1954)

SITE DESCRIPTION

The pre-1954 Landfill (YFCR-49, SWMU 54) is located in the southeast
portion of the Cantonment area between the Jordan Well, 600,000-gallon water
reservoir, and the ASP. Even though available personnel were interviewed
during the 1991 YTC PA, and historical maps/aerial photographs were re-
viewed in 2004, the exact location and extent of the landfill has not been
determined. Although the 1995 RFA estimates the landfill size to be approxi-
mately 10,000 square feet, the current mapped landfill boundary is approxi-
mately 700,000 square feet based on surface features observed during a 2002
site visit. The year when the landfill was first used in unknown, but may have
been during the World War Il use of YTC or during the permanent build-up of
the Cantonment area in the early 1950s. As the name implies, the landfill was
used until 1954. No information is available regarding the waste stream or the
guantity of waste disposed of at the site. Landfill closure activities apparently
consisted of covering the refuse with an unknown depth of native soil since no
refuse is exposed at the surface. The site is not currently being used by YTC.

The site has not been investigated to date beyond the 1991 YTC PA, 1995
RFA, and 1996 PNNL RRSE.

PROPOSED PLAN

STATUS

RRSE RATING: Low
CONTAMINANTS:
Metals, VOCs, SVOCs
MEDIA OF CONCERN:
Soil, Groundwater
COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RI/FS

FUTURE IRP PHASE:
RA, LTM

Based on previous assessment, the only potential exposure pathways at the site are those related to groundwater beneficial
use, terrestrial ecological organisms, and future construction workers. A groundwater investigation by Fort Lewis PW is
currently underway using FY04 funds. Two downgradient MWs will be installed between the presumed landfill location and
the Jordan Well. An existing ASP MW will be used as an upgradient MW. Fort Lewis PW plans to conduct quarterly
groundwater monitoring from all three MWSs during FY05. Samples will be analyzed for VOCs, SVOCs, TPH, metals,
chlorinated pesticides, and PCBs. An alternative site-specific terrestrial ecological evaluation is planned for FY06 at the

same time as risk assessments for YFCR-32, YFCR-47, and YFCR-50.

Following the groundwater investigation and alternative site-specific terrestrial ecological evaluation, it is assumed that no
further action will be necessary beyond implementation of institutional controls on land use planning and groundwater use

planning.

Yakima Training Center - Installation Action Plan
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YFCR-50

LANDFILL/BURN PIT (1954-1968)

SITE DESCRIPTION

The 1954-1968 Landfill/Burn Pits site (YFCR-50, SWMU 57) is located in the
northwest portion of the Cantonment area, approximately 0.1 miles north of
the National Guard building. Waste generated in the Cantonment Area and by
training troops was burned and disposed of in unlined pits in this area between
1954 and either 1968 or 1974. Based on aerial photography and surface
features, it appears that a total of up to 7 trenches were used during the life of
the site. The total area of the entire site around the 7 trenches is approxi-
mately 150,000 square feet. Waste materials burned and disposed of at the
site could have included tank batteries, painting waste, vehicle maintenance
equipment and supplies. The estimated quantity of waste burned and dis-
posed of at the site apparently ranged from 5 cubic yards in the winter to 600
cubic yards in the summer. Landfill closure activities apparently consisted of
covering the refuse with an unknown depth of native soil; however, it could be
assumed, based on the 5 test pits excavated during the limited Sl, that the
soil cover is at least 1.5 ft thick. The site is not currently being used by YTC.

In addition to the 1991 YTC PA, 1995 RFA, and 1996 PNNL RRSE, a limited
Sl was completed in March 2003. During the limited S, five test pits were
excavated and sampled in locations where trenches were identified. Burned
municipal waste was found in all test pits. Potential exceedances included
metals, tetrachloroethylene, and TPH.

PROPOSED PLAN

STATUS

RRSE RATING: Low
CONTAMINANTS:

Metals, VOCs, SVOCs, Petroleum
MEDIA OF CONCERN:
Soil, Groundwater
COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RI/FS

FUTURE IRP PHASE:

RA, LTM

Based on previous assessment, the only potential exposure pathways at the site are those related to groundwater beneficial
use, terrestrial ecological organisms, and future construction workers. A groundwater investigation by Fort Lewis PW is
currently underway using FY04 funds. Two downgradient MWs will be installed between the landfill and the installation
boundary. Fort Lewis PW plans to conduct quarterly groundwater monitoring from the two new MWs along with two of the
four existing MWs at the Marine Reserve Center and Army Reserve Center during FY05. Samples will be analyzed for
VOCs, SVOCs, TPH, metals, chlorinated pesticides, and PCBs. An alternative site-specific terrestrial ecological evaluation
is planned for FY06 at the same time as risk assessments for YFCR-32, YFCR-47, and YFCR-49.

Following the groundwater investigation and alternative site-specific terrestrial ecological evaluation, it is assumed that no
further action will be necessary beyond implementation of institutional controls on land use planning and groundwater use

planning.

Yakima Training Center - Installation Action Plan
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YFCR-53

FIRE TRAINING AREA

SITE DESCRIPTION

The former Fire Training Pit site (YFCR-53, SWMU 59) is located in
the northeast portion of the YTC Cantonment Area. The Fire Training
Pit was apparently used to practice extinguishing fires two or three
times per year from an unknown start date until 1987 (with a single
training event in 1990). Common practice for each practice event
was apparently to saturate the open, unlined earthen pit with water,
then add and ignite 500 to 1,000 gallons of waste JP-4 aviation fuel,
diesel fuel, or MOGAS before extinguishing the fire. The site is not
currently being used by YTC.

Investigation activities include a 1991 YTC PA, 1993 SI, 1995 RFA,
and 2001 SI. Aremedial action was conducted during FY03 and FY04
to excavate soil contamination that exceeded MTCA Method A cleanup
levels. Approximately 1,350 tons of soil were removed during the
action. The excavation was backfilled.

Long-term groundwater monitoring began in January 2004.

PROPOSED PLAN

STATUS

RRSE RATING: High
CONTAMINANTS:

POL, Metals, SVOCs, VOCs
MEDIA OF CONCERN:
Groundwater,Soll
COMPLETED IRP PHASE:
PA, RI/FS, RD, RA
CURRENT IRP PHASE:
RIP (2004) with LTM
FUTURE IRP PHASE:

RIP (2004) with LTM

Fort Lewis PW plans to continue conducting long-term groundwater monitoring due to exceedances in MW FTP
1. Inthe near term, samples will be collected semi-annually from the existing 5 MWs and analyzed for VOCs,
SVOCs, and TPH. In the future, there will likely be a decrease in monitoring frequency and analytes.
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Yakima Training Center

ER,A ELIGIBLE
RESPONSE COMPLETE SITES
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YFCR-02

SEWAGE TREATMENT PLANT LAB

SITE DESCRIPTION

YFCR-02 (SWMU 75) is a sewage treatment plant lab located along the
western edge of the Cantonment Area. Contaminants of concern include
solvents.

Because this site is active, no further action is planned under the IRP.

SITE DESCRIPTION

YFCR-03 was a photo lab, formerly Building 221, located off of B Street in
the Cantonment Area . Contaminants of concern included solvents and
heavy metals.

Because the former use of this site indicates a low potential for historical
release of contaminants, no further action is planned under the IRP or
Agreed Order.

STATUS

RRSE RATING: NE
CONTAMINANTS:

Solvents

MEDIA OF CONCERN:
Surface Water
COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1996

YFCR-03
PHOTO LAB

STATUS

RRSE RATING: NE
CONTAMINANTS:
Solvents, Heavy Metals
MEDIA OF CONCERN:
Soll

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC-1991

Yakima Training Center - Installation Action Plan
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YFCR-04 RANGE 1 (RIFLE)

YFCR-06 RANGE 3 (PISTOL)

YFCR-07 RANGE 4 (TANK GUNNERY)
YFCR-08 RANGE 5 (TANK GUNNERY)
YFCR-09 RANGE 7 (M79/203)

YFCR-10 RANGE 10 (M79/203 TRAINING)
YFCR-11 RANGE 9 (HAND GRENADE)
YFCR-12 RANGE 10 (TPT AMMO)
YFCR-13 RANGE 10Z (UNK)

YFCR-14 RANGE 11 (M16/M60)

YFCR-15 RANGE 12 (M60)

YFCR-16 RANGE 13 (AERIAL GUNNERY)
YFCR-17 RANGE 14 (106 REC RIFLE)
YFCR-18 RANGE 15 (TANK GUNNERY)
YFCR-19 RANGE 16 (AERIAL)

YFCR-20 RANGE 17 (AERIAL GUNNERY)
YFCR-21 RANGE 19 (AIR DEFENSE)
YCRR-22 RANGE 20 (UNK)

YFCR-24 RANGE 22 (AERIAL GUNNERY)
YFCR-25 RANGE 22C (UNK)

YFCR-26 RANGE 23 (SQUAD)

YFCR-27 RANGE 24 (BTN SIZE)
YFCR-28 RANGE 26 (TANK GUNNERY)
YFCR-29 RANGE 27 (AERIAL GUNNERY)
YCFR-30 RANGE 28 (DEMO AREA)
YFCR-31 RANGE 30 (UNK)

YFCR-40 RANGE 2 (PISTOL & MG)

SITE DESCRIPTION

STATUS

RRSE RATING: NE
CONTAMINANTS:

UXO, Metals, Explosives

MEDIA OF CONCERN:
Groundwater, Soil, Surface Water
COMPLETED IRP PHASE:

PA

CURRENT IRP PHASE:

RC - 1996

These sites are active ranges. Because these sites are active, no further action is required under the IRP.

Yakima Training Center - Installation Action Plan
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YFCR-33

SANITARY WASTE TREATMENT PLANT

SITE DESCRIPTION

YFCR-33 (SWMU 74) is a sanitary waste treatment plant located along the
western edge of the Cantonment Area. The plant is managed under a
NPDES permit.

Because this site is active, no further action is planned under the IRP.

STATUS

RRSE RATING: NE
CONTAMINANTS:
Industrial Liquid Waste
MEDIA OF CONCERN:
Surface Water
COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1996

YFCR-35

SOLID WASTE LANDFILL

SITE DESCRIPTION

YFCR-35 (SWMU 51) is a solid waste landfill used from 1969 to 1994 for
disposal of municipal refuse from YTC. The landfill is approximately five
acres in size and is covered by an engineered cap with several methane
vent pipes at the surface. Four monitoring wells surround the site, one
upgradent to the south, one on either side, and one downgradient; only the
upgradient well routinely has water in it. Metals (arsenic and cadmium)
were reportedly detected in the downgradient monitoring well. The Sl was
completed in 1993.

Because of the years of use, this site is not eligible for IRP funds.
LTM is being conducted through 2014 with non-IRP funds.

STATUS

RRSE RATING: High
CONTAMINANTS:

Metals, Solvents, TPH
MEDIA OF CONCERN:
Groundwater
COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RC under the IRP - 1998
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YFCR-36
ACTIVE RANGE #4

SITE DESCRIPTION STATUS

YFCR-36 (AOC 6) is an active range located in the southeastern part of
YTC. RRSE RATING: NE

CONTAMINANTS:

UXO, Explosives, Metals
MEDIA OF CONCERN:
Soil, Groundwater, Surface
Water

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1996

No further action is planned under the IRP.

YFCR-37
ACTIVE RANGE #1

SITE DESCRIPTION STATUS

YFCR-37 is an active range located in the central part of YTC, southwest

of the Central Impact Area. RRSE RATING: NE
CONTAMINANTS:

UXO, Explosives, Metals

MEDIA OF CONCERN:

Soil, Groundwater, Surface Water
COMPLETED IRP PHASE:

PA

CURRENT IRP PHASE:
RC-1996

No further action is planned under the IRP.
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YFCR-39

BURN AREAS (AT ARTILLERY FIRING POINTYS)

SITE DESCRIPTION

This area is used by troops to burn excess artillery powder bags as part of
training.

Because this site is active, no further action is planned under the IRP.

STATUS

RRSE RATING: NE
CONTAMINANTS:
Ordnance Components
MEDIA OF CONCERN:
Solil, Surface Water
COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1996

YFCR-41

FORMER MATES FACILITY (BLDG. 845)

SITE DESCRIPTION

The Former MATES Facility (YFCR-41, SWMU 43/44) is the site being
used to address TCE contamination in the Selah Interbed Aquifer under
the central part of the YTC Cantonment Area. The Former MATES Facility
(Building 845), which is also known as Tracked Vehicle Repair (TVR), had
two waste oil USTs with soil contamination left in place following tank and
soil removal in 1991. These USTs may have been responsible for the
TCE that was detected at 35 ug/L and 14 ug/L in two TVR monitoring wells
during a 1993 SI. TCE concentrations above the MCL were confirmed in

STATUS

RRSE RATING: Medium
CONTAMINANTS:

POL, Solvents

MEDIA OF CONCERN:
Soil, Groundwater
COMPLETED IRP PHASE:

these two MWs during a January 2004 monitoring event. In addition, TCE PA
concentrations above the MCL were also detected in two MWSs at another CURRENT IRP PHASE:
former MATES facility (Building 951), which is located upgradient of RC-1995

Building 845, during the 1993 Sl and January 2004 monitoring event.

The following will be funded under YCFR-01: Previous IAPs concluded
that the soil contamination from the two USTs, which were left in place to
prevent undermining a building foundation, do not pose a risk. Previous

plans were to implement institutional controls for the remaining soil con-
tamination. This decision will eventually be re-evaluated following completion of the groundwater investigation
described below.

A groundwater investigation by Fort Lewis PW is currently underway using FY04 funds. Three new MWs will
be installed in the Selah Interbed Aquifer. One MW will be installed downgradient of TVR between the TVR
MWs and the Main Motor Pool MWs (near YFCR-01). One MW will be installed between the TVR MWs and
the Building 951 MWs. One MW will be installed upgradient of the Building 951 MWs. Semi-annual groundwa-
ter monitoring of the 6 existing MWs and 3 new MWs is planned beginning in FY05. All samples will only be
analyzed for VOCs.

Following the groundwater investigation, it is assumed that the selected remedy for the site will be long-term
monitoring along with implementation of institutional controls on land use planning and groundwater use plan-
ning.
Yakima Training Center - Installation Action Plan
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YFCR-42
MATES FACILITY (BLDG 951)

SITE DESCRIPTION STATUS

YFCR-42 (SWMU 71) is an oil/water separator near Building 951 in the
central Cantonment Area. No releases are known. RRSE RATING: High

CONTAMINANTS:

POL, Solvents

MEDIA OF CONCERN:
Groundwater, Soll, Surface
Water

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1996

Because this site is active, no further action is planned under the IRP.

YFCR-43
TANK MAINTENANCE (BLDG 851)

SITE DESCRIPTION STATUS

YFCR-43 (SWMU 16) is a washrack for several tanks adjacent to the

USMC Reserve Center (Tank Maintenance Building 851) located in RRSE RATING: Medium
the northern part of the Cantonment Area. Wash water is collected on CONTAMINANTS:
a concrete pad and drains through a grate and below-ground piping to Solvents, POL
an oil/water separator. Water drains from the oil/water separator to a MEDIA OF CONCERN:
leach field immediately south of the oil/water separator. No releases Groundwater, Soil, Surface
are known.
Water
Because this site is active, no further action is planned under the IRP. COMPLETED IRP PHASE:
PA
CURRENT IRP PHASE:
RC -1995
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YFCR-44

VEHICLE MAINTENANCE (BLDG. 806)

SITE DESCRIPTION

YFCR-44 (SWMU 64) is an oil/water separator located outside the south-
west corner of Building 806, in the northern part of the Cantonment Area.
The oil/water separator is a round concrete structure (~6-feet in diameter)
and rises approximately 1 foot above the asphalt grade. Below-ground
piping connects the oil/water separator to the sanitary sewer. No releases
are known.

Because this site is active, no further action is planned under the IRP.

STATUS

RRSE RATING: High
CONTAMINANTS:
Solvents, POL

MEDIA OF CONCERN:
Soil, Groundwater, Surface
Water

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1995

YFCR-45

JP4 BLADDER SITE (NEAR BLDG. 450)

SITE DESCRIPTION

YFCR-45 (AOC 33) is a former bladder site near Building 450 in the central
Cantonment Area. It contained five 10,000-gallon and one 50,000-gallon
JP4 aviation fuel bladders. The site was constructed pre-1979 with the
bladders positioned in unlined earthen berms. It was deactivated in 1991,
followed by removal of the bladders. The site has been regraded and
covered with gravel. An initial investigation, including soil sampling, was
conducted with the Department of Ecology to determine if the site required
additional action. Currently, this area is paved and used as a hazardous
waste storage area.

No further action is required by WS Dept of Ecology.

STATUS

RRSE RATING:Low
CONTAMINANTS:

Jet Fuel, JP4

MEDIA OF CONCERN:
Groundwater, Soil
COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RC-1996
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YFCR-46

AMMUNITION STORAGE POINT

SITE DESCRIPTION

YFCR-46 (SWMU 26) is an area (~40 x 50ft) within the Ammunition
Storage Point that is used to store and process ammunition residue
(empty shell casings and packing materials). Previously, 55-gallon
drums containing residual amounts of petroleum/oil/lubricants (POL)

STATUS

RRSE RATING: Medium
CONTAMINANTS:
Metals, TPH, POL

and brake fluid were drained to the ground surface so that the drums ME_DlA OF CONCERN:

could be used for storage of the shell casings. The site is currently Soil

used for storing pallets. COMPLETED IRP PHASE:
PA, RI/FS, RD, RA

Samples taken in 2000 found elevated concentrations of TPH and
metals at levels less than 1 foot, in the southwest corner of the drum

storage area above state cleanup levels. RC

Soil removal was completed in FY03.

No additional action is expected.

The wells near this site will be used for background monitoring for
YFCR-49.

CURRENT IRP PHASE:

YFCR-48

PESTICIDE STORAGE (BLDG. 975)

SITE DESCRIPTION

YFCR-48 (SWMU 62) was originally built to be a drive-through washrack
for wheeled vehicles. It was never able to function properly in that mode
and therefore was used for temporary storage of pesticides and herbicides.
Two small rooms on the northwest side of the building were used. Con-
crete berms (~6 inches in height) form the base of the rooms, the remainder
being constructed with plywood exteriors and sheetrock interiors. The
rooms reportedly were used from 1988 up to as recently as 1997 for stor-
age of pesticides and herbicides. No known spills have occurred. A state-
of-the-art facility is now used for this purpose.

Because this site is active, it is not eligible for IRP funds.

STATUS

RRSE RATING: Low
CONTAMINANTS:
Pesticides

MEDIA OF CONCERN:
Groundwater, Soll, Surface
Water

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1996
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YFCR-51

LANDFILL PITS (1968-1969)

SITE DESCRIPTION STATUS

Little information is available regarding these pits (SWMU 56). They RRSE RATING: Low
are believed to be_Ioca_ted 0.1 mile east_of the Closed Sanitary La_mdfill CONTAMINANTS:
at FG985716. A historical photo analysls was conducted. The pit was Metals, VOCs, SVOCs
reportedly used for less then one year in 1968-69 and has not been MEDIA OF CONCERN:
located on historical aerial photographs. The location has not been . '
found. The potential for adverse impact to the groundwater from a site | SOl Groundwater
in this area is low. COMPLETED IRP PHASE:
No further action is expected. PA, RIFS

CURRENT IRP PHASE:

RC -2003

YFCR-52

BURIED MUNITION AREA (BLDG 217)

SITE DESCRIPTION

During construction projects in the mid-1980s, buried training munitions
were found in the vicinity of Buildings 217 and 218 (AOC 7). In 1987/1988
bangalore torpedoes were found near Building 217. The possible composi-
tion is amatol, TNT, Composition A-3 (91% RDX and 9% wax). The area is
posted for no digging. The date of burial is unknown, but believed to be
during the 1940s.

An RFl is planned with the Corps of Engineers to determine if there is a
threat to human health and the environment.

STATUS

RRSE RATING: Low
CONTAMINANTS:
Explosives (TNT, RDX)
MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC - 1996
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YFCR-54
WASHRACK USTS

SITE DESCRIPTION STATUS

YFCR-54 (SWMU 49/50) is the washrack USTs, located northeast of the

CantonmentArea. No releases are known. RRSE RATING: NE
Because these sites are active, no further action is planned under the IRP. ESFTAMINANTS:
MEDIA OF CONCERN:

Soil, Groundwater
COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE:
RC-1993
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PAST MILESTONES

IRP START DATE:

IRP Phase

Installation Assessment Report

PA

Slat YFCR-01, 32, 34, 35, 41, 45, 46, 47, 48, 49, 50, 51, 52, 53
RFA

RI/FS at YFCR-51 completed

PROJECTED MILESTONES

Completion of All Remedial Actions
Completion of LTM/ LTO

Schedule

16 November 1988

Completion Date
Sep 83

Jun 91

Aug 95

Jul 95

2002

2007
2034
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NO FURTHER ACTION SITES

Schedule

The following sites currently require no further action under the ER,A program:

YFCR-02
YFCR-03
YFCR-04
YFCR-06
YFCR-07
YCFR-08
YCFR-09
YCFR-10
YCFR-11
YCFR-12
YCFR-13
YCFR-14
YCFR-15
YCFR-16
YCFR-17
YCFR-18
YCFR-19
YCFR-20
YCFR-21
YCFR-22
YCFR-24
YCFR-25
YCFR-26
YCFR-27
YCFR-28
YCFR-29
YCFR-30
YCFR-31
YFCR-33
YFCR-35
YFCR-36
YFCR-37
YFCR-39
YCFR-40
YCFR-41
YFCR-42
YFCR-43
YFCR-44
YFCR-45
YFCR-46
YFCR-48
YFCR-51
YFCR-52
YFCR-54

Sewage Treatment Plant Lab
Photo Lab

Range 1

Range 3

Range 4

Range 5

Range 7

Range 10

Range 9

Range 10

Range 10Z

Range 11 (OMA- undergoing Clean Closure)
Range 12

Range 13

Range 14

Range 15

Range 16

Range 17

Range 19

Range 20

Range 22

Range 22C

Range 23

Range 24

Range 26

Range 27

Range 28

Range 30

Sanitary Waste Treatment Plant
Solid Waste Landfill

Dud Area #4

Dud Area #1

Burn Areas (at Artillery Firing Point)
Range 2

Former MATES Facility (Bldg 845)
MATES Facility

Tank Maintenance (Bldg 851)
Vehicle Maintenance (Bldg 806)
JP-4 Bladder Site (Near Bldg 450)
Ammunition Storage Point
Pesticide Storage (Bldg 975)
Landfill Pits (1968-1969)

Buried Munition Area (Bldg 217)
Washracks USTs

Yakima Training Center - Installation Action Plan
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Yakima Training Center IRP Schedule

(Based on current funding constraints)

YFCR-01

RI/ES

LT™M

YFCR-32

RI/ES

RD

RA

YFCR-34

RI/ES

RA

YFCR-47

RI/ES

RA

LT™M

YFCR-49

RI/ES

RA

LT™M

YFCR-50

RI/ES

RA

LT™M

YFCR-53

LT™M

Yakima Training Center - Installation Action Plan
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Remediation Activities

COMPLETED REM/IRA/RA: YFCR-35, Solid Waste Landfill - landfill cap

CURRENT REM/IRA/RA: None

FUTURE REM/IRA/RA: -RA at YFCR-32, 34, 47, 49, 50

Yakima Training Center - Installation Action Plan
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Community Involvement

RESTORATION ADVISORY BOARD (RAB) STATUS

Yakima Traing Center does not have a RAB because of lack of interest by nearby communities. EPA, Region
10, WA Department of Ecology and DPW held discussions in 1998 with the local tribes.

Yakima Training Center - Installation Action Plan
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